


Local RTF Project Amendment
(within MPO boundary)

RPA coordination with RTF agencies to ensure project changes are made prior to MPO amendment deadline



* For MPO Adjustments, process is similar to FHWA amendment, in that the project goes through PC Meeting. But does not get FHWA approval.

MPO issues call for amendments


Public Participation
(prior to TC through PC meeting)

MPO makes determination in JobNet, IF the change is NOT an FHWA amendment
(MPO Adjustment* or Administrative Modi)
(within 5 days)

SPS reviews and "approves" projects in JobNet as changes are generated

MDOT/MPO TIP Amendment Review Meeting:
MDOT SPS, OPT, Region Planner, MPO:
Line by Line review of projects for accuracy and final corrections are made.
Trigger will be the call for amendments, which is MPO driven.

MPO submits amendment to TC
(Technical Committee)



PM-Project Manager SM-System Manager SPS-Statewide Planning Section MPO-MPO Staff TC-Technical Committee PC-Policy Committee